



B.R.Goyal Infrastructure Limited

CIN: U04520MP2005PLC017479



Date: 24 January 2025

To
Corporate Relations Department
BSE Limited
Phiroze Jeejeebhoy Towers,
Dalal Street,
Mumbai – 400 001

Scrip Code: 544335 | Scrip Symbol: BRGIL | ISIN: INE00ST01011

Subject: Intimation of increase in scope of work

Reference: Intimation pursuant to Regulation 30 of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015

Dear Sir/Madam,

This is in reference to the “*Liugong Project Construction Agreement*” dated 13 May 2024 executed by B.R.Goyal Infrastructure Limited (“the Company”) with Liugong India Private Limited (“LIPL”), wherein the Company was awarded the work for the construction of the RCC Parking Area, material supply, installation completion, and maintenance, valued at INR 5.42 Crore by LIPL. The said agreement was executed prior to the listing of the Company on BSE Limited.

We wish to inform you that the scope of work for the project has now been revised by LIPL. As a result, the project cost has been increased by an additional INR 2.19 Crore. Please note that approximately INR 4.79 Crore worth of construction work has already been completed. All other terms and conditions of the said agreement shall remain in full force and effect, and no material changes have been made to the original agreement. Below are the details for your reference:

a.	Project Name	Liugong India Pvt Ltd Project
b.	Project Location	Plot No. 163, Sector – 3, Pithampur, Dist. Dhar, M.P., India
c.	Scope of work	Construction of RCC Parking Area, material supply, installation completion, and maintenance
d.	Aggregate Value	INR 7.61 Crore (excluding taxes)

This is for your information and record.

Thanking you,

Yours faithfully,

For, **B.R.Goyal Infrastructure Limited**

Ritika Jhala
Company Secretary and Compliance Officer
M. No.: A73846